Date: 5/18/2020

Park West Monthly Construction Schedule

Month	Erosion Control	Clearing	Storm Drain	Utility Relocations	Retaining Wall	Concrete	Excavation	Stone	Traffic Circle	Landscaping	Asphalt	Punchlist
Jul-19	X											
19-Aug		X		X								
19-Sep		X	X	X								
19-Oct			X	X								
19-Nov			X	X								
19-Dec			X	X			X					
20-Jan			X	X			X					
20-Feb			X	X			X		X			
20-Mar			X	X			X		X			
20-Apr			X			X	X	X	X			
20-May			X		X	X	X	X	X		X	
20-Jun			X		X	X	X	X	X		X	
20-Jul			X			X		X			X	
20-Aug						X		X			X	
20-Sep						X		X		X	X	
20-Oct						X				X	X	
20-Nov										X	X	
20-Dec										X		
21-Jan												X